

GOVERNMENT OF TELANGANA

ABSTRACT

Rural Water Supply & Sanitation –Telangana Drinking Water Supply Project - Special incentive of 1.5% to the executing agencies over the work done value (excluding the taxes) who complete and commission sub-segment(s)/segment(s)/package(s) within the advanced time line as fixed by the Govt. from time to time – Permission –Accorded- Orders- Issued.

PANCHYAT RAJ AND RURAL DEVELOPMENT (RWS-IV) DEPARTMENT

G.O.RT.No. 225

Dated: 15/03/2016

Read

From the Engineer-in-Chief, RWS&S, Hyd., Lr.No.AEE-1/DEE-TDWSP Plg/RWS&S/2015, dt.27.11.2015 & 19.12.2015.

&&&

ORDER:-

The Telangana Drinking Water Supply Project is one of the flagship programmes envisaged by the State Government with a vision to provide safe, adequate, sustainable and treated surface drinking water supply to rural, urban areas and industries by 2018 which inturn will bring down the disease burden, a causative factor for consuming contaminated water and improve the health standard as well as overall well being of the people. The project is conceived to meet domestic demand for water in all the rural and urban areas excluding the rural/urban area covered inside the outer ring road limits of Greater Hyderabad Municipal Corporation (GHMC).

2. In the reference read above, the Engineer-in-Chief, RWS&S has submitted the proposal to pay a special incentive of 1.5% over the value of work done (excluding the taxes) for completing and commissioning the sub- segment(s)/segment(s)/package(s) within the advanced time line to the executing agencies who complete and commission the same on or before the advanced time line.

3. Government, keeping in view the prevailing serious drought situation in the state which is likely to worsen further in the months to come, propose to advance the schedule of completion of some segments where it is feasible to complete the entire work in view of availability of source, and also with a view to give recognition and encouragement to meritorious agencies who complete and commission the works successfully within the advanced time schedule relating to sub-segment(s)/segment(s)/package(s) which may include add-on works such as Intra Village works, electro mechanical works etc., as the case may be hereby accord permission to the Engineer –in - Chief, Rural Water Supply & Sanitation to pay a special incentive of 1.5% to the executing agencies over the work done value (excluding the taxes). Accordingly, the following operational guidelines are issued;

- i) Sub- Segment(s)/Segment(s)/Package(s) is a cluster of villages/ Urban Local Bodies within the geographical region which are convenient to supply water from designated tapping point or source.
- ii) Package is either a segment or a cluster of segments for the purpose of tenders.
- iii) The advanced time line means the time fixed by the Government to commission the sub segment(s)/ segment(s) or package(s) which may include intra village works as the case may be. The advanced time line will generally be much in advance of the scheduled period in the agreement, but in no case less than 25% of the original agreement period. The advanced time line will be decided by the Government on the recommendation of the ENC, RWS&S based on the feasibility and the need of advancement. However, separate time lines may be approved for supplemental works such as intra village works, electro mechanical works etc which are not in the original scope of the agreement.

(P.T.O)

- iv) The sub-segment(s)/segment(s)/package(s) will be identified on case to case basis.
 - v) The advanced time line for completion and commissioning of sub segment(s)/segment(s)/package(s) shall be separately submitted by the Engineer-in-Chief for approval of the Govt. from time to time based on feasibility and need. Based on the approval of the Govt. for advanced dates/time lines, milestones shall be revised and supplementary agreement shall be concluded with the executing agency for the purpose of eligibility for incentives.
 - vi) The additional financial commitment of 1.5% due to the incentives shall be re-appropriated from the savings and savings due to tender discounts in the respective segment/ package.
 - vii) The incentive amount shall be paid only after successful completion and commissioning of identified and approved sub segment(s)/ segment(s)/ or package(s) as the case may be within the advanced time line in a single instalment.
 - viii) The advanced time line once approved shall not be extended and the executing Agency shall not be eligible for claiming the incentives beyond the advanced time line for whatever reason including force majeure.
4. The Engineer-in-Chief, Rural Water Supply & Sanitation, Hyderabad shall take necessary action in the matter accordingly.
5. This order issues with the concurrence of the Finance Department, vide their U.O.No.129/44/16, Fin.(EBS.VIII) Dept., dt.22.02.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P. SINGH
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, RWS&S, Hyderabad
The Chief Engineers, TDWSP, Hyderabad
Copy to:
The PS to Additional Secretary to Hon'ble C.M
The PS to Chief Secretary
The PS to M (PR,IT&MA&UD)
The PS to Special Chief Secretary to Govt., PR&RD
The Managing Director, TDWSCL, Hyderabad
The Advisor to Govt., RWS&S
The Finance (EBS-VIII) Dept.,
The G.A. (Cabinet) Department.
The Law (A) Department.
SC/SF.

//FORWARDED:: BY ORDER//

SECTION OFFICER